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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade & struts at 53 meters .
They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the facades & struts .
Dustin , Guo , Michael , & Ryan had to pretension the remaining bolts on the bottom flanges & under the
opening steps using the Enerpac high torque machines . Crews had to snug , mark 1/2 turn & pretension
the bolts . They started at 7:10 AM.

Dustin & Ryan had to work on the remaining bolts on bottom flanges in the East struts . Crews were
done at 8:00 AM.

After that , crews had to work on the façade boxes . Ryan had to work with Obra inside the West &
North tower shafts . Dustin had to work with Pablo inside the East & South tower shafts .They started at
8:10 AM.

Michael & Guo had to work inside the South tower shaft on the bolts beneath the opening step .
Crews were done at 7:40 AM.

After that , Michael , Guo , Tony , & I had to test 10% of the bolts on the struts . Crews started inside
the South strut at 7:45 AM. Then , North , East , & West struts They were done at 10:00 AM.

Then , crews had to test inside the tower shafts . They started on the North tower shaft at 10:20 AM.
Then , West , South , & East tower shaft . They were done at 1:40 PM. 16 bolts failed . Crews had to touch
them up .

In addition to that , crews had to work on house keeping , vacuum inside the tower shafts , & work
with the other crews on the façade to the end of the shift .

Barry & Carlos had to work on the permanent platform . Crews had to snug , mark 1/2 turn , &
pretension the bolts . They started at 7:15 AM. Crews were done at 1:00 PM.

After that , crews joined the other crews on the façade & all other activities to the end of the shift .

Obra & Pablo had to work on the façade . Later Ryan , & Dustin joined them . Crews had to work on
the existing bolts . They had to snug , mark 1/2 turn for 190 mm. bolts & less , & mark 2/3 turn for 200
mm. bolts , & pretension the bolts , & they had to lower the top plates , drive drift pins to align the holes , &
install the permanent bolts .

Hill Side Drilling Inc. crew ( Shawn Nelson ) came to the site at 6:45 AM. Acorn concrete pumping
crews ( David Morowit , Antonio Nunez , Juan Ochoa ) & pump (Morowit ) came to the site at 6:50 AM.
Crews had to work on the tie back footing shotcrete for the 10 pads around the tie back .
( 0.1 X 1.0 X 1.0 ) meter
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David had to prepare his pump . He was done at 7:45 AM. The concrete truck came to the site at 8:00
AM. David had to prime the pump . He started the shotcrete at 8:10 AM. Crews were done at 9:00 AM.

After that , crews had to finish the top of the pads , wrap up their tools , & clean the pump . Crews left
at 9:50 AM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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